# RCCG Christ Church Website Redesign Project

Tobi Ilesanmi
TOBI ILESANMI

## Project Overview

The RCCG Christ Church legacy website has been in place for several years and has served as a vital platform for communication and outreach. It has played an important role in supporting the church's mission and connecting members. However, its design, usability, and accessibility are now reaching the end of their effectiveness, and the current look and feel no longer fully reflect the vibrancy of the church and its ministries.

## Project Aim

The aim of this project is to strengthen RCCG's Christ Church online presence by improving the current website in the short term while preparing a modern replacement for the long term.

The redesigned website will:

- Reflect the church's mission and values.
- Give clear visibility to the four ministries.
- Provide a central hub for events, online giving, and community connection.
- Function as a digital tool to reach souls and evangelize**.**

## Project Scope

### In Scope

- Quick improvements to the current website (navigation, content updates, mobile optimization).
- Development of light branding elements for the four ministries (logos, colors, headers).
- Wireframing, design, and development of a new website.
- Migration of essential content.
- Content development for existing pages and new pages.
- Training staff and volunteers on how to update and maintain content.
- Integration of core functions: events calendar, online giving.

### Out of Scope

- Custom mobile app development.
- Broader IT infrastructure beyond website hosting and CMS.
- Non-digital branding (e.g., print campaigns, signage).

## Project Roadmap

The roadmap consists of seven phases. Early phases address usability improvements on the current site, while later phases prepare and launch a modern, user-friendly redesign.

| Phase | Timeline | Details |
|---|---|---|
| **Phase 1: Quick Wins for Current Site** | Weeks 1–5 | Fix navigation, improve mobile readability, update ministry pages, and apply accessibility basics. |
| **Phase 2: Discovery & Planning** | Weeks 6–10 | Audit the current site, catalog content, gather input from leadership and ministries, and establish branding direction. |
| **Phase 3: Branding & Ministry Identity** | Weeks 11–15 | Develop light branding for ministries, create templates, and draft a style guide. |
| **Phase 4: New Website Planning** | Weeks 16–22 | Define requirements, select CMS, design information architecture, and sketch wireframes. |
| **Phase 5: Development of New Website** | Weeks 23–36 | Build in a test environment, migrate essential content, apply branding, and test accessibility and speed. |
| **Phase 6: Launch & Transition** | Weeks 37–38 | Soft launch, train staff, migrate content, redirect URLs, and communicate launch. |
| **Phase 7: Ongoing Improvements** | Post-launch | Regular content updates, analytics monitoring, quarterly feedback, and feature expansion. |

## Roles & Responsibilities

Each role supports a specific part of the project. By dividing responsibilities, the church ensures smooth workflow and accountability at every stage.

| Role | Responsibilities |
|---|---|
| **Project Sponsor** | Represent church leadership in the project, provide high-level guidance on alignment with the church's mission and priorities. serve as the point of escalation for decisions outside the project team's scope, communicate progress and key updates to leadership, and support the Project Lead in gaining timely approvals and resources. |
| **Project Lead** | Oversees project timeline and deliverables, facilitates communication, and signs off on milestones. |
| **Content Manager** | Collects and organizes content, works with ministries, ensures style consistency, and prepares text for the site. |
| **UX Lead** | Creates wireframes, defines branding, produces mockups, and ensures the site is user-friendly and accessible. |
| **Web Tech Lead** | Implements the CMS, ensures site performance and security, handles accessibility, SEO, hosting, and backups. |

| | |
|---|---|
| **Media & Communications Support** | Captures and edits photography and video, manages sermon uploads, and aligns media updates with communications. |
| **Training & Support Champion** | Trains staff and volunteers to update content, provide guides, and offer ongoing post-launch support. |

## RACI Matrix

This matrix clarifies who is Responsible, Accountable, Consulted, and Informed (RACI) for each key deliverable. It ensures tasks are clearly assigned and no responsibilities fall through the cracks.

| Deliverable / Task | PS | PL | CM | UX | WT | MC | TS |
|---|---|---|---|---|---|---|---|
| **Project Roadmap & Timeline** | A | A | C | C | C | I | I |
| **Content Inventory** | C | C | R | C | I | I | I |
| **Wireframes** | C | A | C | R | C | I | I |
| **Visual Branding** | C | C | C | R | I | I | I |
| **Site Structure / Navigation** | A | A | C | R | C | I | I |
| **Content Writing & Editing** | C | C | R | C | I | I | I |
| **Photography / Video** | I | I | C | C | I | R | I |
| **CMS Setup & Development** | C | C | I | C | R | I | I |
| **SEO & Accessibility Checks** | C | A | C | C | R | I | I |
| **Testing & QA** | C | A | C | C | R | I | I |
| **Launch & Transition** | A | A | C | C | R | R | C |
| **Staff Training** | I | C | I | I | I | I | R |
| **Post-launch Maintenance** | A | A | C | I | R | I | R |

## Risk Assessment

- **Content Delays**
  *Risk*: Delay in providing updated content.
  *Mitigation*: Early content inventory, clear deadlines, and assigning a Content Manager to follow up.

- **Volunteer Turnover / Limited Staff Capacity**
  *Risk*: Reliance on volunteers or limited staff availability could delay progress.
  *Mitigation*: Provide documentation, simple workflows, and employ collaboration tool.

- **Budget Constraints**
  *Risk*: Costs for design, hosting, or development may exceed expectations.
  *Mitigation*: Use phased development, open-source tools (e.g., WordPress), and prioritize features in must-haves then nice-to-haves.

- **Technical Issues / CMS Limitations**
  *Risk*: Chosen CMS or hosting may not fully support desired features.
  *Mitigation*: Conduct a requirements workshop before platform selection to ensure it will support the needed features.

## Success Measures

The project will be considered successful when:

- Current site usability improves (clearer navigation, faster load times, mobile-friendly).
- Each of the four ministries has a branded presence on the site.
- The new site launches smoothly with full content migration.
- Core features (sermons, events, giving) are easy to access and regularly used.
- Staff and volunteers can confidently update content without external support.
- Digital evangelism outcomes are strengthened  measured by growth in online engagement, prayer request submissions, online first-time visitor connections, and sharing of content across platforms.
- The site becomes an effective tool to reach souls and evangelize, extending the church's mission beyond physical walls into the wider community and global audience.

## Levers for Success

- **Leadership Support**: Pastor and church board actively endorsing and supporting the project.
- **Strong Content Management**: Dedicated Content Manager ensuring timely delivery of ministry materials.
- **Phased Approach**: Early wins on the current site to build confidence before the full launch.
- **Volunteer & Staff Training**: Empowering internal teams reduces long-term dependency on external vendors.
- **Effective Branding**: Consistent visual identity across church and ministries builds trust and recognition.
- **Feedback**: Gathering members and leadership input at key stages to ensure the site meets real needs.

## Conclusion

The church website redesign is a ministry tool to extend the church's mission, highlight the four ministries, and create a central hub for digital engagement, events, giving, and evangelism. By addressing current limitations and preparing for a modern replacement, this project will position the church to connect more deeply with members and reach souls well beyond its physical walls.

The roadmap provided is tentative and serves as an initial guide. It will be refined in consultation with all project team members to ensure the final roadmap reflects shared input, realistic timelines, and collective ownership.

I am available to serve as both Project Lead and Web Tech Lead, and to provide training and support in the later stages to ensure smooth adoption with day-to-day management of the website. This will give the project strong direction and technical oversight from start to finish. At the same time, we need to draw in church members who have skills in UX and web design to support the project, and to collaborate with the media team on digital content such as photography and video. Harnessing the talents within the church will not only reduce costs but also build ownership and sustainability of the project.